

Self-Study Milestones				
Year	Semester	Action	Due By	Status
2016	Summer	<ul style="list-style-type: none"> <li>• MSCHE reminds institution of the pending evaluation and invites it to The Self-Study Institute.</li> </ul>	1-Sep-16	Completed
	Fall	<ul style="list-style-type: none"> <li>• Executive Committee Chairs Selected</li> </ul>	1-Oct-16	Completed
		<ul style="list-style-type: none"> <li>• Self-Study Institute held to orient institutions beginning self-study</li> </ul>	1-Nov-16	Completed
2017	Spring	<ul style="list-style-type: none"> <li>• Self-Study Goals</li> </ul>	30-Mar-17	Completed
		<ul style="list-style-type: none"> <li>• Self-Study Structure and Working Groups Determined</li> </ul>	30-Apr-17	Completed
		<ul style="list-style-type: none"> <li>• Working Groups Charged, begin meeting</li> </ul>	30-Jun-17	Completed
	Summer	<ul style="list-style-type: none"> <li>• Self Study Design Draft</li> </ul>	30-Jul-17	Completed
		<ul style="list-style-type: none"> <li>• Documentation Roadmap 90% complete</li> </ul>	August, 2017	Completed
		<ul style="list-style-type: none"> <li>• Self-Study Design Sent to MSCHE</li> </ul>	30-Aug-17	Completed
	Fall	<ul style="list-style-type: none"> <li>• <b>MSCHE staff liaison conducts self-study preparation visit and approves Self-Study Design</b></li> </ul>	<b>13-Sep-17</b>	Completed
		<ul style="list-style-type: none"> <li>• Call for Data to Community</li> </ul>	30-Sep-17	Completed
		<ul style="list-style-type: none"> <li>• Data Deadline (for reports, existing documentation, etc.)</li> </ul>	31-Oct-17	Completed
		<ul style="list-style-type: none"> <li>• Assess for validity and completeness, determine gaps and what more is needed</li> </ul>	30-Nov-17	Completed
		<ul style="list-style-type: none"> <li>• <b>High-level draft key bullets based on initial data analysis</b></li> </ul>	22-Dec-17	Completed
2018	Spring	<ul style="list-style-type: none"> <li>• Data Deadline (for surveys, interviews, focus groups)</li> </ul>	31-Jan-18	Completed
		<ul style="list-style-type: none"> <li>• Final call for data, information</li> </ul>	15-Feb-18	Completed
		<ul style="list-style-type: none"> <li>• <b>First draft of report, bulleted points and key recommendations</b></li> </ul>	<b>30-Mar-18</b>	Completed
		<ul style="list-style-type: none"> <li>• <b>2nd Draft report submitted to Steering Committee</b></li> </ul>	<b>18-May-18</b>	Completed
	Summer	<ul style="list-style-type: none"> <li>• EC reads for accuracy, evidence, duplication. Provides comments to be shared with SC</li> </ul>	1-Jun-18	Completed
		<ul style="list-style-type: none"> <li>• EC provides feedback to WG - areas of clarification/correction</li> </ul>	6-Jun-18	Completed
		<ul style="list-style-type: none"> <li>• Draft to Operations Committee and Deans' Council</li> </ul>	15-Aug-18	Completed
		<ul style="list-style-type: none"> <li>• Operations Committee and Deans' Council review draft</li> </ul>	30-Aug-18	Completed
	Fall	<ul style="list-style-type: none"> <li>• <b>Draft ready for Community Review</b></li> </ul>	<b>30-Sep-18</b>	Completed
		<ul style="list-style-type: none"> <li>• Community, Operations Comm., Deans' Council and BOT Feedback Complete</li> </ul>	19-Oct-18	Completed
		<ul style="list-style-type: none"> <li>• <b>Near-final draft self-study sent to Evaluation Team Chair</b></li> </ul>	<b>31-Oct-18</b>	Completed
		<ul style="list-style-type: none"> <li>• Evaluating Team Chair Preliminary Visit</li> </ul>	13-Nov-18	Completed
2019	Spring	<ul style="list-style-type: none"> <li>• <b>Final Report Due to Evaluating Team</b></li> </ul>	<b>8-Feb-19</b>	
		<ul style="list-style-type: none"> <li>• Team visit</li> </ul>	3/31 - 4/3/19	
	Summer	<ul style="list-style-type: none"> <li>• MSCHE Commissioners Meet</li> </ul>	June, 2019	
		<ul style="list-style-type: none"> <li>• Commission action</li> </ul>	30-Jun-19	